
BREAUX ACT 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

TASK FORCE MEETING 
 

AGENDA 
February 15, 2007, 9:30 a.m. 

 
Location: 

U.S. Army Corps of Engineers Office 
7400 Leake Ave. 

New Orleans, Louisiana 
District Assembly Room 

 
 

Documentation of Task Force and Technical Committee meetings may be found at:  
 

 http://www.mvn.usace.army.mil/pd/cwppra_mission.htm
or 

 http://lacoast.gov/reports/program/index.asp
 
 

Tab Number     Agenda Item
  
1. Meeting Initiation 9:30 a.m. to 9:40 a.m. 

a. Introduction of Task Force Members or Alternates 
b. Opening remarks of Task Force Members 
 

2. Adoption of Minutes from the October 18, 2006 Task Force Meeting: 9:40 a.m. to 9:45 
a.m. 

 
3.  Status of Breaux Act Program Funds and Projects (Browning/LeBlanc): 9:45 a.m. to 

10:00 a.m.  Ms. Gay Browning and Ms. Julie LeBlanc will provide an overview of the status of 
CWPPRA accounts, and available funding in the Planning and Construction Programs. 

 
4. Decision:  Request for Additional Phase II Increment 1 Funding for the West Lake 

Boudreaux Project (TE-46) (Constance) 10:00 a.m. to 10:10 a.m. Based on the Technical 
Committee’s recommendation, the Task Force will consider the request by the FWS and 
LDNR for additional funding for the West Lake Boudreaux Project due to the increased costs 
of rock and hydraulic dredging after the 2005 hurricanes.  Phase II Increment 1 funding in the 
amount of $14.6 million was approved by the Task Force on February 8, 2006.  It is 
anticipated that additional Phase II Increment 1 funding in the amount of $1,916,859 is needed 
because rock and hydraulic dredging costs have increased as a result of the 2005 hurricanes. 
The Technical Committee recommends an increase in Phase II Increment 1 funding in the 
amount of $1,916,859. 

 

http://www.mvn.usace.army.mil/pd/cwppra_mission.htm
http://lacoast.gov/reports/program/index.asp


5. Decision: Request for Additional Phase II Increment 1 Construction Funds for the Lake 
Borgne Shoreline Protection Project (PO-30) (Constance) 10:10 a.m. to 10:25 a.m. The 
Task Force will consider the request for additional funding on the Lake Borgne Shoreline 
Protection Project, based on the Technical Committee’s recommendation. The Lake Borgne 
Shoreline Protection Project received Phase II Increment 1 funding in the amount of $16.6 
million from the CWPPRA Task Force on February 8, 2006.  EPA and LDNR final project 
review efforts prior to bid solicitation (anticipated in early 2007) indicate pre-Katrina/Rita 
cost estimates for the authorized project should be made consistent with post-hurricane 
material costs and recent project awards.  In order to avoid likely construction bid overruns in 
2007, EPA is seeking an increase in Phase II Increment 1 funding in the amount of 
$6,925,824. The Technical Committee recommends an increase in Phase II Increment 1 
funding in the amount of $6,925,824.  

 
6. Decision: Request for Phase II Authorization and Approval of Phase II Increment 1 

Funding (Constance) 10:25 a.m. to 11:25 a.m.  The Task Force will consider requests for 
Phase II Authorization and Phase II Increment 1 funding based on the Technical Committee’s 
recommendation. The Technical Committee reviewed and took public comment on December 6, 
2006 on the twelve projects shown in the table, and Phase II authorization and recommends 
approval of Phase II Increment 1 funding for two projects to the Task Force within available 
FY07 funding (see table on next page). With approval of these two projects, and approval of the 
funding increases in prior agenda items, it is estimated that approximately $22.0 million in 
Federal/non-Federal funding will still be available in the construction program. The Task Force 
will consider the Technical Committee’s recommendation and make a final decision on Phase II 
authorization and approval of Phase II Increment 1 funding for FY07. 

 
The projects in the table below will be individually discussed by the sponsoring agency, the 
Task Force and the general public as shown below: 

 
a) Overview of projects. 
b) Task Force questions and comments on projects. 
c) Public comments on projects (Comments should be limited to 1-2 minutes). 
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NRCS BA-

27c(3) 9 Barataria Basin Landbridge, 
Phase 3 - CU 7 Aug-07 $25,765,121 $21,538,790  180  45.55  20 Aug 

03 (A) 
2 Sep 04 

(A) 

 NMFS AT-04 9 Castille Pass Channel 
Sediment Delivery Jun-07 $29,045,754 $18,933,969  577  59.50  20 Jan 

04  (A) 
13 Oct 
05 (A) 

X FWS BA-36 11 
Dedicated Dredging on 
Barataria Basin 
Landbridge - Fill Site 1 

Aug-07 $15,378,401 $15,231,142  242  56.00  17 Dec 
03  (A) 

29 Jul 
04  (A) 

 NMFS BA-30 9 East Grand Terre Island 
Restoration Aug-07 $34,393,708 $33,881,341  335  60.00  26 May 

05  (A) 
30 Nov 
05 (A) 

 
COE TV-11b 9 Freshwater Bayou Bank 

Stab-Belle Isle Canal-Lock Apr-07 $28,571,202 $25,676,625  241  39.50  27 Jun 
02 (A) 

22 Jan 
04 (A) 

 
NRCS TE-43 10 

GIWW Bank Restoration of 
Critical Areas in Terrebonne 
- Segments 1, 2, 6 

Aug-07 $15,968,228 $13,175,993  132  40.25  21 Jan 
03  (A) 

26 Aug 
04  (A) 

X FWS PO-33 13 Goose Point/Point Platte 
Marsh Creation Jun-07 $19,137,181 $18,989,923  436  53.00  20 Jul 

06 (A) 
8 Nov 06 

(A) 
 

COE ME-21 11 Grand Lake Shoreline 
Protection - with Tebo Point Aug-07 $23,068,344 $20,331,947  540  61.25  11 May 

04  (A) 
16 Aug 
04  (A) 

 
COE PO-32b 12 

Lake Borgne & MRGO 
Shoreline Prot - MRGO 
Segment** 

Apr-07 $34,637,092 $31,924,591  173  36.50  11 Aug 
04 (A) 

29 Mar 
05 (A) 

 
NMFS ME-18 10 Rockefeller Refuge Jun-07 $10,544,865 $10,544,865  N/A NA 28 Sep 

04 (A) 
20 Sep 
05 (A) 

 
EPA TE-47 11 Ship Shoal:  Whiskey West 

Flank Restoration May-07 $49,183,319 $48,901,961  195  60.00  5 Oct 
04  (A) 

28 Sep 
05 (A) 

 NRCS TE-39 9 South Lake DeCade - CU 1 Aug-07 $3,171,215  $2,221,045  202  74.95  19 Jul 
04  (A) 

 

2 Sep 04  
(A) 

 
7. Decision:  Request for One Year Construction Time Extension for North Lake Mechant 

Landbridge Restoration Project (TE-44) (Constance) 11:25 a.m. to 11:30 a.m.  According 
to the CWPPRA Standard Operating Procedures (SOP):   “If construction award has not 
occurred within 2 years of Phase 2 approval, the Phase 2 funds will be placed on a revocation 
list for consideration by the Task Force at the next Task Force meeting.” The Task Force 
approved Phase II funding on October 13, 2004 on the North Lake Mechant Landbridge 
Restoration Project (TE-44). The Task Force is asked to approve the USFWS’ request for a 
project extension of 1 year. The USFWS and LDNR are available to present project 
information related to this request. The Technical Committee recommends the Task Force to 
approve a one year extension for the project: 

 
8. Decision: Transitioning Projects to Other Authorities (Constance) 11:30 a.m. to 11:40 

a.m. The Planning and Evaluation Subcommittee met and revised the draft transfer process to 
transition CWPPRA projects to other authorities. The Technical Committee recommends that 
the Task Force approve the 22 Nov 06 version of the process to transfer projects to other 
authorities.  

 
 
 

 



9. Discussion: Funding of Environmental Impact Statements (EIS)/National 
Environmental Policy Act (NEPA) for Transferable CWPPRA Projects (Constance) 
11:40 a.m. to 11:50 a.m. The Technical Committee discussed the issue of the CWPPRA 
Program funding all, part, or none of EIS/NEPA development for projects that may be 
potentially transferred to other authorities. The results of the discussion will be reported to the 
Task Force. 

 
10. Discussion: Status of Unconstructed Projects (Constance) 11:50 a.m. to 11:55 a.m. As 

directed by the Task Force, the Technical Committee compiled a spreadsheet to begin the 
discussion on the status of unconstructed CWPPRA projects which may be experiencing 
project delays. The Technical Committee will present the information in general terms and 
will brief the Task Force on the actions to be completed by the Planning and Evaluation 
Subcommittee to further discuss and document individual project status, issues, available 
funding, timelines, etc.  

 
11. Discussion: Long-Term O&M of CWPPRA Projects Including a Breakdown of O&M by 

Project Type (Constance) 11:55 a.m. to 12:10 p.m. As directed by the Task Force, the 
Technical Committee discussed the funding of long-term O&M of CWPPRA projects. This 
discussion included issues such as increases in O&M cost over time, breakdown of O&M cost 
by project type, and the cost/benefit of continuing O&M activities. This information will be 
presented to the Task Force. The Technical Committee will request additional guidance from 
the Task Force on any additional actions necessary on this issue (e.g. development of a 
process/evaluation to aid in determining if increases to individual project O&M funding is 
“justifiable” based on a project’s observed benefits, performance (effectiveness), and total 
costs.) 

 
12. Report: Results of Fax Vote by the Task Force to Increase Construction Funding in the 

Amount of $1,859,265 for the PPL 7- Barataria Landbridge Shoreline Protection, 
Construction Unit 5 Project (BA-27) (Constance) 12:10 p.m. to 12:15 p.m. A Task Force 
fax vote was conducted January 25, 2007 to approve an increase construction funding in the 
amount of $1,859,265 for the PPL 7- Barataria Landbridge Shoreline Protection, Construction 
Unit 5 Project (BA-27). The Corps has received 4 favorable votes from (NMFS, NRCS, FWS, 
EPA) approving the motion. The results of the fax vote will be reported to the Task Force.  

 
13. Report: Coastal Impact Assistance Program Update (Coffee) 12:15 p.m. to 12:25 p.m.  

Mr. Dave Fruge, LDNR, will give a status report on the draft Coastal Impact Assistance Plan 
released February 5, 2007. 

 
14. Report:  Public Outreach Committee Quarterly Report (Burruss) 12:25 p.m. to 12:35 

p.m.  Ms. Burruss will present the Public Outreach Committee’s Quarterly Report. 
 
15. Additional Agenda Items (Wagenaar) 12:35 p.m. to 12:40 p.m. 

 
16. Request for Public Comments (Wagenaar) 12:40 p.m. to 12:45 p.m. 

 



17. Announcement:  Date and Location of the Next Task Force Meeting (Constance) 12:45 
p.m. to 12:50 p.m.  The next meeting of the Task Force is scheduled for 9:30 a.m., May 3, 
2007 in Lafayette, Louisiana 

 
18. Announcement:  Scheduled Dates and Locations of Upcoming CWPPRA Meetings 

(Constance) 12:50 p.m. to 12:55 p.m. 
 

2007 
 

    March 14, 2007  9:30 a.m. Technical Committee  New Orleans 
    May 3, 2007  9:30 a.m. Task Force    Lafayette 
    June 13, 2007  9:30 a.m. Technical Committee  Baton Rouge 
    July 11, 2007  9:30 a.m. Task Force   New Orleans 
    August 29, 2007  7:00 p.m. PPL17 Public Meeting Abbeville 
    August 30, 2007  7:00 p.m. PPL17 Public Meeting New Orleans 
    September 12, 2007 9:30 a.m. Technical Committee  New Orleans 
    October 17, 2007  9:30 a.m. Task Force   New Orleans 
    December 5, 2007  9:30 a.m. Technical Committee  Baton Rouge 
 

2008 
 

    January 8, 2008  10:00 a.m. RPT Region IV  Rockefeller Refuge 
    January 9, 2008  9:00 a.m. RPT Region III  Morgan City 
    January 10, 2008  9:00 a.m. RPT Region II    New Orleans 
    January 10, 2008  1:00 p.m. RPT Region I   New Orleans 
    January 30, 2008  9:30 a.m.   Coast-wide RPT voting Mtg. Baton Rouge 
    February 13, 2008  9:30 a.m. Task Force   Baton Rouge 
    March 19, 2008  9:30 a.m. Technical Committee New Orleans 
    April 23, 2008  9:30 a.m. Task Force   Lafayette 
    June 18, 2008  9:30 a.m. Technical Committee Baton Rouge 
    July 16, 2008  9:30 a.m. Task Force   New Orleans 
    August 27, 2008  7:00 p.m. PPL 18 Public Meeting Abbeville 
    August 28, 2008  7:00 p.m. PPL 18 Public Meeting New Orleans  
    September 10, 2008 9:30 a.m. Technical Committee           New Orleans 
    October 15, 2008  9:30 a.m.      Task Force    New Orleans  
 December 3, 2008  9:30 a.m. Technical Committee  Baton Rouge 
  

2009 
  February 4, 2009  9:30 a.m. Task Force    Baton Rouge 
  
* Dates in BOLD are new or revised dates.  
 
Adjourn  
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